SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:30AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 333 Const Calendar Day: 570 Date: 26-Dec-2013 Thursday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Work description.

[]

Inspector: Victor Altamirano (8 regular time)
Date: 122613

Location: West of OTD building test area
Weather: 37 deg.

Field Work —

Workers were getting jacking rod 7 along with the coupler and spare nuts from the original shipment it
came with, along with spare nuts that were previously cut (2” & 3” spare nuts) from TR 1 — 4 and had them
placed into a wooden box for shipping. These components were dropped off by ABF to the local machine
shop in Benicia, CA.

A couple of workers were called to do non CCO 314 work during the day.

The laborer was caulking the coupler and test rod inner face for TR 10. After he was done, he worked on
reinforcing the shims for the jacks for TR 9. Later, the worker was informed about the jacking rod being off
centerline and asked him to rip out the caulking work that was done at the grommet before the rod is
rotated to top-dead-center. Workers were able to rotate rod to top-dead-center and in the afternoon, the
laborer was done caulking both sides of the grommet. The laborer applied thread sealant on test rod
before threading rod into the coupler. | verified the thread engagement after worker finished threading rod
into the coupler.

Another laborer came and helped install Teflon tape around test rod 11, 5 and TR 6 with a total of 3 full
loops. Note that the Teflon tape was added in order to keep water from flowing out of the water chamber.

I measured how much Teflon tape was needed around the threads of the test rod which is about a little
less than half the length of the spherical nut. He also applied a bead of caulking around the washer-to-end
plate and nut-to-test rod. Later | had a laborer close off the containment at TR 11 & TR10.

A worker was placing crane mats between test rig 10 & 11. Additional crane mats were brought and laid
adjacent to the test rigs. Workers also brought 10" and 20’ k-rails and placed them on the crane mats.
Workers were later prepping to get fasteners at TR 10. An operator used an extendable forklift to erect an
end plate for TR 10. A bead of caulking was applied on the inside face of the end plate prior to locking the
plate in. In the afternoon, workers were installing fasteners and snug tighten then fully tensioning the A490
bolts. They finished tensioning these bolts about 1:40pm. Workers moved to TR 9 and started prepping
to install fasteners also on end plate at the dead end. First workers had to install the end plate on the dead
end side of TR 9 again using extendable. A bead of caulking was also applied on the inside face of the
end plate for sealing purposes.

Mets inspector did pencil-led-breaks at TR 11.
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Daily Diary Report by Bid Item
Diary #: 333

Job Name: 04-0120F4 Inspector Name Altamirano, Victor

Date: 26-Dec-2013

Thursday

Office Work -

| finalized diaries.

Equipment -

3 radios for 21 regular hours.

Kubota Cart for 8 regular hours.
Extendable Forklift for 4 regular hours.
1 Hyster 80 Forklift for 2 regular hours.
110 kW Generator for 4 regular hours.

20" K-rail (26 k-rails were being rented for the Department)
10" k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5'x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

AMERICAN BRIDGE/FLUOR, A JV

CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods

Labor
Trade Class Name
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator JNM JEFFREY KELLER 6.00
Semi-Skilled Laborer APP JUAN HERNANDEZ 4.00
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00
Ironworker APP ROBERT MARTELL 7.00

0.00
0.00
0.00
0.00

RT Hrs OT Hrs DT Hrs

0.00
0.00
0.00
0.00

Total

6.00
4.00
8.00
7.00

Remarks

Dispute
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